

2020 - 2021 CONSTRUCTION PROGRAM

	Status	JUL							AUG							SEPT							OCT							NOV							DEC							JAN							FEB							MAR							APR							MAY							JUNE						
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52																																
Road Maintenance	Construction Crew Gravel Sheet Clay Sections	Ongoing	Red	Red	Red																																													Red	Red																																		
Sydney Street	Overlay 150mm and seal	Pavement Overlay Sealed awaiting kerbing																																																																																			
Jacup North Road	Form and sheet 3km	Completed																																																																																			
Brook Road	Form and sheet 3km	Completed																																																																																			
Jerramungup North Road	Form and sheet 2.5km	No Gravel Sourced																																																																																			
Stock Road	Realign form and sheet various sections	Ongoing																																																																																			
Marnigarup East Road	Form and sheet 3km	Ongoing																																																																																			
Cowalellup Road	Form and sheet 3km	Gravel Sourced																																																																																			
Rabbit Proof Fence Road	Form and sheet 3km	Completed																																																																																			
Meechi Road	Form and Sheet 3km	Some Gravel Sourced																																																																																			
Monkey Rock Road	Realign form and sheet various sections	Completed																																																																																			
Bremer Bay Road	Widen and seal Stage 2 Wellstead Rd - Frantom Way	Completed																																																																																			
Cameron Road	Pavement Improvements Various Sections	Completed																																																																																			
Dillon Bay Road	Gravel Sheet 2.0km	Gravel Sourced																																																																																			
SUBCONTRACTORS																																																																																					
Gairdner South Road	Pavement Repairs & Second coat seal 5km	Aggregate is carted																																																																																			
Devils Creek Road	Pavement Repairs & Second coat seal 5km	Aggregate is carted																																																																																			
Needilup North Road	Pavement Repairs & Second coat seal 5km	Aggregate is carted																																																																																			
Bremer Bay Road Seal/Asphalt	Seal & Asphalt Bremer Bay Rd Roundabout to Roberts St	Aggregate is carted																																																																																			
Borden Boxwood Road	Shoulder repairs and seal widening	Aggregate is carted																																																																																			
Swamp Road	Pavement Repairs & Second coat seal slk 0.00-5.00	Aggregate is carted																																																																																			
Frantom Way	Repair seal edge & Second coat seal slk 0.03-1.38	Aggregate is carted																																																																																			
Point Henry Road	Repair seal edge & Second coat seal slk 0.00-8.68	Aggregate is carted																																																																																			
Wellstead Road	Repair seal edge & Second coat seal slk 0.02 - 4.41	Aggregate is carted																																																																																			
Little Boat Harbour	Second coat seal slk 0.00-1.20	Aggregate is carted																																																																																			
Sydney Street	Primerseal Overlay	Aggregate is carted																																																																																			

CHRISTMAS HOLIDAYS

EASTER HOLIDAY

Road Maintenance
 Gravel and Preliminary Works
 Seal Works
 Asphalt Works
 Actual
 Lost Time Due to Wet Weather