	2014 - 2015 CONSTRUCTION PROGRAM - REVISED NOVEMBER																																									
	JULY			JULY				JULY				AUGUST				SEPTEMBER			OCTOBER				NOVEMBER			DECEMBER				.	JANUARY			FEBRUARY				MARCH				
Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29 30	31	32	33	34	35	36	37	38	39	40			
Lake Magenta Road																					al 24, st 1.5								Seal 2. final 4													
Devils Creek Road																																										
nouu																																										
Shared Trail Bremer Bay																											-															
Bremer Bay Intersections																																										
Cuneo Drive Realignment / Sports Club																										HOLIDAYS																
Rabbit Proof Fence Road																																										
Kokoda Road Jerramungup																										CHRISTMAS	-															
Jerramungup North Road																																										
Monjebup Road																											-															
Boxwood Ongerup Road																																										
Marnigarup West Road																																										
													OR	IGI	NAL	PR	OGF	RAN	1																							



REVISED PROGRAM ACTUAL PROGRAM

HOLIDAYS

BITUMEN BOOKED

A	PR	IL				MA	Y	JUNE							
41	42	44	1	45	46	47	48	49	50	51	52				
EASTER HOLIDAY															
LER															
AS1															
E/															
			-												
				_											
			-												