

## 2012 / 13 Road Construction Programme

### Project Status at 30 September 2012

Project Description					Budget	Expenditure	Comments
Job	Road	Section	SLK	Work			
C160	Bennett Street	Memorial Road to Newton Street	0.15 to 0.25	Install drainage, reconstruct road.	\$30,000	\$0	
C10	Boxwood-Ongerup Road	Monjebup Rd to Corackerup Road	20.5 to 24.2	Form, drain and gravel sheet	\$100,000	\$110	
RR12	Bremer Bay	Town Centre	n/a	Construct	\$500,615	\$0	Response provided to preliminary design drawings.
C16	Cameron Road	Bokelup to Rabbit Proof Fence Road	7.0 to 12.6 v	Form, drain and gravel sheet	\$50,000	\$58,050	Completed
C29	Corackerup Road	Boxwood-Ongerup to Cowalleup Rd	00 to 5.00	Form, drain and gravel sheet	\$150,000	\$0	
RRG7	Devils Creek Road	West of Meechi Rd to east of Marnigarup South Rd	15.0 to 20.0	Construct and seal	\$634,179	\$34,679	Horizontal alignment survey, gravel stockpiling and clearing icompleted.
RR11	Derrick St	Lancaster to Sydney and Entertainment Centre Carpark	00 to 1.10	Pavement repairs and reseal	\$50,000	\$1,918	Repair of Entertainment Centre carpark undertaken as preparation.
C40	Fitzgerald Road	Shire boundary northward to Lake Road	0.00 to 4.00	Form, drain and gravel sheet	\$125,000	\$68,379	Completed
RRG8	Gairdner South	Swamp Road to South Coast Hwy	11.4 to 22.8 v	Pavement repairs and reseals	\$0	\$7,817	Pavement repairs undertaken. To be prepared and sealed.
C114	Gnombup Terrace	Easement along eastern boundary of Lot 140	0.18	Construct underground stormwater drainage	\$15,000	\$0	
C100	Gravel Pits	Throughout the Shire.	Various	Reinstatement of old pits on private property.	\$7,500	\$0	
C157	Jerramungup Revitalisation	Town Centre	various	Line marking and signage	\$10,000	\$0	Contract project.
C174	Marnigarup West Road	South Coast Highway westward	0.00 to 4.00	Form, drain and gravel sheet	\$125,000	\$6,410	
P309	Mary Street	South side of Mary Street to west of Quaalup Court		Concrete footpath	\$50,000	\$0	
C78	Rabbit Proof Fence Road	Needilup North Road westward	3.00 to 5.60	Realign, form, drain and sheet	\$93,653	\$433	Negotiation undertaken with landowner for realignment of curve
MR1	Swamp Road	Doubtful Island Rd intersection	11.7 to 12.2	Construct and seal curve and intersection	\$274,301	\$820	
C86	Swamp Road	Devils Creek Sth Rd to Gairdner Sth Rd	31.8 to 34.8	Form, drain and gravel sheet	\$90,000	\$20,110	Gravel stockpiling and clearing completed. Formation commencing.
<b>Total</b>					<b>\$2,305,248</b>	<b>\$198,726</b>	