

2020 - 2021 CONSTRUCTION PROGRAM

		Status	2020 - 2021 CONSTRUCTION PROGRAM																																																			
			JUL				AUG				SEPT				OCT				NOV				DEC				JAN				FEB				MAR				APR				MAY				JUNE							
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
Road Maintenance	Construction Crew Gravel Sheet Clay Sections	Ongoing	Red	Red	Red																																														Red	Red		
Sydney Street	Overlay 150mm and seal	Gravel Sourced	Green						Green																																													
Jacup North Road	Form and sheet 3km	Gravel Sourced																																																				
Brook Road	Form and sheet 3km	Gravel Sourced																																																				
Jerramungup North Road	Form and sheet 2.5km																																																					
Stock Road	Realign form and sheet various sections	Gravel Sourced																																																				
Marnigarup East Road	Form and sheet 3km	Gravel Sourced																																																				
Cowalellup Road	Form and sheet 3km	Gravel Sourced																																																				
Rabbit Proof Fence Road	Form and sheet 3km	Gravel Sourced																																																				
Meechi Road	Form and Sheet 3km																																																					
Monkey Rock Road	Realign form and sheet various sections	Gravel Sourced																																																				
Bremer Bay Road	Widen and seal Stage 2 Wellstead Rd - Frantom Way	Gravel Sourced																																																				
Cameron Road	Pavement Improvements Various Sections	Gravel Sourced																																																				
Dillon Bay Road	Gravel Sheet 2.0km	Gravel Sourced																																																				
SUBCONTRACTORS																																																						
Gairdner South Road	Pavement Repairs & Second coat seal 5km	Aggregate is carted																																																				
Devils Creek Road	Pavement Repairs & Second coat seal 5km	Aggregate is carted																																																				
Needilup North Road	Pavement Repairs & Second coat seal 5km	Aggregate is carted																																																				
Bremer Bay Road Seal/Asphalt	Seal & Asphalt Bremer Bay Rd Roundabout to Roberts St	Aggregate is carted																																																				
Borden Boxwood Road	Shoulder repairs and seal widening	Aggregate is carted																																																				
Swamp Road	Pavement Repairs & Second coat seal slk 0.00-5.00	Aggregate is carted																																																				
Frantom Way	Repair seal edge & Second coat seal slk 0.03-1.38	Aggregate is carted																																																				
Point Henry Road	Repair seal edge & Second coat seal slk 0.00-8.68	Aggregate is carted																																																				
Wellstead Road	Repair seal edge & Second coat seal slk 0.02 - 4.41																																																					
Little Boat Harbour	Second coat seal slk 0.00-1.20																																																					
Sydney Street	Primerseal Overlay	Aggregate is carted																																																				

CHRISTMAS HOLIDAYS

EASTER HOLIDAY

Road Maintenance
 Gravel and Preliminary Works
 Seal Works
 Asphalt Works
 Actual
 Lost Time Due to Wet Weather