|  |      |   |   |      |   | 2014 - 2015 CONSTRUCTION PROGRAM - 6/5/15 |   |      |   |    |      |    |    |        |     |    |         |     |    |     |                 |         |    |    |    |           |        |    |               |               |      |    |    |         |    |    |    |          |    |   |  |       |  |  |  |  |
|--|------|---|---|------|---|---|---|------|---|----|------|----|----|--------|-----|----|---------|-----|----|-----|-----------------|---------|----|----|----|-----------|--------|----|---------------|---------------|------|----|----|---------|----|----|----|----------|----|---|--|-------|--|--|--|--|
|  | JULY |   |   | JULY |   |   |   | JULY |   |    | JULY |    |    | AUGUST |     |    | SEPTEMB |     |    | BER |                 | OCTOBER |    |    | NO | VE        | VEMBER |    | C             | ECE           | MB   | ER |    | JANUARY |    |    | FE | FEBRUARY |    |   |  | MARCH |  |  |  |  |
| Week   | 1    | 2 | 3 | 4    | 5 | 6   | 7 | 8    | 9 | 10 | 11   | 12 | 13 | 14     | 15  | 16 | 17      | 18  | 19 | 20  | 21              | 22      | 23 | 24 | 25 | 26 2      | 7      | 28 | 29 3          | 80 3          | 1 32 | 33 | 34 | 35      | 36 | 37 | 38 | 39       | 40 | ĺ |  |       |  |  |  |  |
| Lake Magenta<br>Road                           |      |   |   |      |   |   |   |      |   |    |      |    |    |        |     |    |         |     |    |     | al 24<br>st 1.5 |         |    |    |    |           |        |    | Seal<br>final | 28/1<br>4.5km | ,    |    |    |         |    |    |    |          |    |   |  |       |  |  |  |  |
| Devils Creek<br>Road                           |      |   |   |      |   |   |   |      |   |    |      |    |    |        |     |    |         |     |    |     |                 |         |    |    |    |           |        |    |               |               |      |    |    |         |    |    |    |          |    |   |  |       |  |  |  |  |
| Shared Trail<br>Bremer Bay                     |      |   |   |      |   |   |   |      |   |    |      |    |    |        |     |    |         |     |    |     |                 |         |    |    |    |           |        |    |               |               |      |    |    |         |    |    |    |          |    |   |  |       |  |  |  |  |
| Bremer Bay<br>Intersections                    |      |   |   |      |   |   |   |      |   |    |      |    |    |        |     |    |         |     |    |     |                 |         |    |    |    |           |        |    |               |               |      |    |    |         |    |    |    |          |    |   |  |       |  |  |  |  |
| Cuneo Drive<br>Realignment<br>/ Sports Club    |      |   |   |      |   |   |   |      |   |    |      |    |    |        |     |    |         |     |    |     |                 |         |    |    |    | HOLIDAYS  |        |    |               |               |      |    |    |         |    |    |    |          |    |   |  |       |  |  |  |  |
| Rabbit Proof<br>Fence Road                     |      |   |   |      |   |   |   |      |   |    |      |    |    |        |     |    |         |     |    |     |                 |         |    |    |    |           |        |    |               |               |      |    |    |         |    |    |    |          |    |   |  |       |  |  |  |  |
| Kokoda Road<br>Jerramungup                     |      |   |   |      |   |   |   |      |   |    |      |    |    |        |     |    |         |     |    |     |                 |         |    |    |    | CHRISTMAS |        |    |               |               | F    |    |    |         |    |    |    |          |    |   |  |       |  |  |  |  |
| Jerramungup<br>North Road                      |      |   |   |      |   |   |   |      |   |    |      |    |    |        |     |    |         |     |    |     |                 |         |    |    |    |           |        |    |               |               |      |    |    | E       |    |    |    |          |    |   |  |       |  |  |  |  |
| Monjebup<br>Road                               |      |   |   |      |   |   |   |      |   |    |      |    |    |        |     |    |         |     |    |     |                 |         |    |    |    |           |        |    |               |               |      |    |    |         |    |    |    |          |    |   |  |       |  |  |  |  |
| Boxwood Ongerup<br>Road - Requires<br>deferral |      |   |   |      |   |   |   |      |   |    |      |    |    |        |     |    |         |     |    |     |                 |         |    |    |    |           |        |    |               |               |      |    |    |         |    |    |    |          |    |   |  |       |  |  |  |  |
| Marnigarup<br>West Road                        |      |   |   |      |   |   |   |      |   |    |      |    |    |        |     |    |         |     |    |     |                 |         |    |    |    |           |        |    |               |               |      |    |    |         |    |    |    |          |    |   |  |       |  |  |  |  |
|  |      |   |   |      |   |   |   |      |   |    |      |    | OR | IGII   | NAL | PR | OGF     | RAN | 1  |     |                 |         |    |    |    |           |        |    |               |               |      |    |    |         |    |    |    |          |    | 4 |  |       |  |  |  |  |



REVISED PROGRAM ACTUAL PROGRAM HOLIDAYS

| A              | PR | IL |   |    |    | MA | Y  | JUNE |    |    |    |  |  |  |  |  |
|----------------|----|----|---|----|----|----|----|------|----|----|----|--|--|--|--|--|
| 41             | 42 | 44 | ļ | 45 | 46 | 47 | 48 | 49   | 50 | 51 | 52 |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   | _  |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   | _  |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   | _  |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
| EASTER HOLIDAY |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    | _ | _  |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   | _  |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   | _  |    |    |    |      |    |    |    |  |  |  |  |  |
| H              |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
| ER             |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
| <b>ST</b>      |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
| EA             |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    | - |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    | - |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   | _  |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    | - | _  |    |    |    |      |    |    |    |  |  |  |  |  |
|                |    |    |   |    |    |    |    |      |    |    |    |  |  |  |  |  |