

2019 - 2020 CONSTRUCTION PROGRAM																																																																
		Status	JUL				AUG				SEPT				OCT				NOV				DEC		JAN				FEB				MAR				APR				MAY				JUNE																			
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52										
Road Maintenance	Construction Crew	Ongoing																																																														
Lake Magenta Road	Form and Sheet 5km	Completed																																																														
Jacup North Road	Form and sheet 3km	Completed																																																														
Brook Road	Form and sheet 3km	Completed																																																														
Jerramungup North Road	Form and sheet 3km																																																															
Stock Road	Realign form and sheet variouys sections																																																															
Marnigarup East Road	Form and sheet 3km	Ongoing																																																														
Cowalellup Road	Form and sheet 3km																																																															
Rabbit Proof Fence Road	Form and sheet 3km	Completed																																																														
Meechi Road	Cut to fill, Stabilise Pavement, Form & Resheet	Completed																																																														
Earthworks Bremer Bay Houses	Cart Fill for House Pads	Completed																																																														
Little Boat Harbour Road	Form, sheet and seal 1.2kms and the car park	Earthworks Completed Awaiting Sealing																																																														
Bremer Bay Road	Widen and seal Stage 1 Frantom Way - Roberts Rd	Earthworks Completed Awaiting Sealing																																																														
Watetr Bomber Turnaround	Improvements to turnaround area	Earthworks Completed Awaiting Sealing																																																														
Dillon Bay Road	Gravel Sheet 2.3km																																																															
SUBCONTRACTORS																																																																
Gairdner South Road	Pavement Repairs & Second coat seal 3km																																																															
Devils Creek Road	Pavement Repairs & Second coat seal 5km																																																															
Needilup North Road	Pavement Repairs & Second coat seal 5km																																																															
Borden Boxwood Road	Shoulder repairs and seal widening																																																															
Mooreshead Road	Pavement Repairs & Reseal																																																															
						Road Maintenance																				Seal Works																				Actual																		
						Gravel and Preliminary Works																																								Lost Time Due to Wet Weather																		